
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/13/2017

ESTIMATE SUMMARY 08:07:45

CONTID: C20807         ESTIMATE NO: 0003 PROG 2005

PCN: 20807-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY16/17 PIKES PK AREA SIGNAL REPLACEMENT PERCENT TIME:

PROJECT NO: STUR200-223                   

FY16/17 PIKES PK AREA SIGNAL REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: TELLER

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING

5920 LAMAR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80003     (303)422-7985 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,804,444.40 PARTICIPATING $ $ 191,313.00

AWARD PROJECT AMT: 1,667,231.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,523.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.92

WORK DAYS

WORK DAYS

28.29%

1,293,898.90

191,313.00

191,313.00

185,789.61

$

$

$

$

510,545.50

0.00

510,545.50

267,725.00

778,270.50

-14,020.37

0.00

764,250.13

0.00

AMOUNT DUE 764,250.13 185,789.61

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 185,789.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

15.5 TIME ALLOW: 120

ORIG TIME ALLOW: 120

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/26/201603/27/2017

08/18/2016

08/29/2016

09/22/2016

09/26/2016
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.500

201-00000  
 

2,875.000.500

2,875.00

1.000

L S 

5,750.00000

0010 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

3.000

EACH

80.00000

0015 *Removal of Concrete Median Cover Material 0.000

0.000

202-00190  
 

0.000.000

0.00

337.000

SY  

15.00000

0020 *Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

175.000

SY  

18.00000

0025 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

49.000

LF  

5.00000

0030 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

985.000

LF  

7.00000

0035 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

152.000

SY  

19.00000

0040 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

10.000

SY  

20.00000

0045 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

243.000

SY  

23.00000

0050 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

400.000

SF  

6.00000

0055 Removal of Flashing Beacon 0.000

0.000

202-00825  
 

0.000.000

0.00

4.000

EACH

26.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

21,200.00000

0065 Removal of Traffic Signal Face 0.000

0.000

202-00830  
 

0.000.000

0.00

2.000

EACH

60.00000

0070 *Potholing 44.000

153.000

203-01597  
 

44,916.00197.000

34,884.00

197.000

HOUR

228.00000

0075 *Erosion Log Type 1 (12 Inch) 0.000

711.000

208-00002  
 

5,688.00711.000

5,688.00

800.000

LF  

8.00000

0080 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

600.000

LF  

12.00000

0085 *Concrete Washout Structure 3.000

0.000

208-00045  
 

6,768.003.000

0.00

3.000

EACH

2,256.00000

0090 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

16.00000

0095 Sweeping (Sediment Removal) 0.000

2.000

208-00106  
 

320.002.000

320.00

40.000

HOUR

160.00000

0100 Reset Microwave Vehicle Radar Detector (MVRD) 0.000

0.000

210-00476  
 

0.000.000

0.00

7.000

EACH

720.00000

0105 Reset Luminaire 0.000

0.000

210-00760  
 

0.000.000

0.00

10.000

EACH

210.00000

0110 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

165.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

20.000

EACH

170.00000

0120 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

2.000

EACH

195.00000

0125 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

39.000

LF  

303.00000

0130 *Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

1.000

EACH

505.00000

0135 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

107.000

TON 

305.00000

0140 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

10.000

SY  

100.00000

0145 Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

15.000

LF  

250.00000

0150 *Drilled Caisson (36 Inch) 171.000

19.000

503-00036  
 

59,850.00190.000

5,985.00

190.000

LF  

315.00000

0155 *Drilled Caisson (48 Inch) 126.000

0.000

503-00048  
 

57,330.00126.000

0.00

126.000

LF  

455.00000

0160 *Drilled Caisson (54 Inch) 84.000

0.000

503-00054  
 

48,300.0084.000

0.00

84.000

LF  

575.00000

0165 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

100.000

SY  

68.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

167.000

SY  

145.00000

0175 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

37.000

SF  

80.00000

0180 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

87.000

LF  

21.00000

0185 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

117.000

LF  

24.00000

0190 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

554.000

LF  

25.00000

0195 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

306.000

LF  

28.00000

0200 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

350.000

SF  

14.00000

0205 *Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

4,037.000

SF  

6.70000

0210 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

9.000

EACH

82.00000

0215 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

20.000

LF  

75.00000

0220 *2 Inch Electrical Conduit (Bored) 1,214.000

1,991.000

613-00206  
 

80,125.003,205.000

49,775.00

3,670.000

LF  

25.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *3 Inch Electrical Conduit (Bored) 838.000

2,390.000

613-00306  
 

83,928.003,228.000

62,140.00

3,550.000

LF  

26.00000

0230 1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

100.000

LF  

8.00000

0235 2 Inch Electrical Conduit (Plastic) 0.000

30.000

613-01200  
 

390.0030.000

390.00

2,285.000

LF  

13.00000

0240 3 Inch Electrical Conduit (Plastic) 0.000

38.000

613-01300  
 

532.0038.000

532.00

475.000

LF  

14.00000

0245 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

23.000

EACH

943.00000

0250 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

3.000

EACH

972.00000

0255 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

1,229.00000

0260 Pull Box (24"x24"x24") 0.000

0.000

613-07032  
 

0.000.000

0.00

2.000

EACH

958.00000

0265 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

29,000.00000

0270 Luminare (LED) (8500 Lumens) 0.000

0.000

613-13006  
 

0.000.000

0.00

5.000

EACH

1,418.00000

0275 Luminaire (Install Only) 0.000

0.000

613-20200  
 

0.000.000

0.00

4.000

EACH

146.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

3.000

EACH

3,155.00000

0285 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

401.000

SF  

30.00000

0290 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

128.000

SF  

35.00000

0295 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

4.000

EACH

140.00000

0300 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

10.000

LF  

15.00000

0305 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

222.00000

0310 Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

28.000

EACH

471.00000

0315 Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

75.000

EACH

725.00000

0320 Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

755.00000

0325 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

3.000

EACH

22,278.00000

0330 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

17.000

EACH

665.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

11.000

EACH

1,002.00000

0340 Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

10.000

EACH

6,848.00000

0345 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

6.000

EACH

2,357.00000

0350 Traffic Signal-Light Pole Steel (1-20 Foot Mast Arm) 0.000

0.000

614-81120  
 

0.000.000

0.00

1.000

EACH

11,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-20 Ft 
Mast Arm

0.790

0.000

9,282.500.790

0.00EACH

11,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-25 Ft 
Mast Arm)

1.585

0.000

18,782.251.585

0.00EACH

11,850.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-35 Ft 
Mast Arm)

3.184

0.000

39,640.803.184

0.00EACH

12,450.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-40 Ft 
MAst Arm

0.788

0.000

11,189.600.788

0.00EACH

14,200.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-45 Ft 
Mast Arm

0.775

0.000

11,276.250.775

0.00EACH

14,550.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-55 Ft 
Mast Arm)

0.785

0.000

11,578.750.785

0.00EACH

14,750.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-60 Ft 
Mast Arm)

0.775

0.000

17,205.000.775

0.00EACH

22,200.00000
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PCN: 20807-BID    ESTIMATE RUN

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-65 Ft 
Mast Arm)

3.837

0.000

77,123.703.837

0.00EACH

20,100.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-70 Ft 
Mast Arm)

0.750

0.000

17,820.000.750

0.00EACH

23,760.00000

0350 MATERIAL ALLOWANCE Traffic Signal-Light Pole (1-75 Ft 
Mast Arm)

2.255

0.000

53,815.582.255

0.00EACH

23,865.00000

0355 Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

2.000

EACH

11,850.00000

0360 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

4.000

EACH

12,450.00000

0365 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

14,200.00000

0370 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 0.000

0.000

614-81145  
 

0.000.000

0.00

1.000

EACH

14,550.00000

0375 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0.000

0.000

614-81155  
 

0.000.000

0.00

1.000

EACH

14,750.00000

0380 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

22,200.00000

0385 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

5.000

EACH

20,100.00000

0390 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

1.000

EACH

23,760.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

3.000

EACH

23,895.00000

0400 Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0405 Remove and Relocate CCTV and Wiring 0.000

0.000

614-87330  
 

0.000.000

0.00

1.000

L S 

2,500.00000

0410 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

5,500.00000

0415 *Construction Surveying 0.350

0.000

625-00000  
 

8,400.000.350

0.00

1.000

L S 

24,000.00000

0420 *Mobilization 0.500

0.100

626-00000  
 

43,200.000.600

7,200.00

1.000

L S 

72,000.00000

0425 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

544.000

SF  

26.00000

0430 *Flagging 209.500

42.000

630-00000  
 

7,796.50251.500

1,302.00

251.500

HOUR

31.00000

0435 *Traffic Control Inspection 2.000

2.000

630-00007  
 

1,140.004.000

570.00

48.000

DAY 

285.00000

0440 *Traffic Control Management 14.000

17.000

630-00012  
 

35,836.0031.000

19,652.00

120.000

DAY 

1,156.00000

0445 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

500.00000
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PCN: 20807-BID    ESTIMATE RUN 04/13/2017

PROJECT: STUR200-223                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Construction Traffic Sign (Panel Size A) 6.000

0.000

630-80341  
 

336.006.000

0.00

36.000

EACH

56.00000

0455 *Construction Traffic Sign (Panel Size B) 5.000

0.000

630-80342  
 

350.005.000

0.00

34.000

EACH

70.00000

0460 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

18,964.002.000

0.00

4.000

EACH

9,482.00000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

2,686.001.000

0.00

4.000

EACH

2,686.00000

0470 *Drum Channelizing Device 15.000

0.000

630-80360  
 

465.0015.000

0.00

50.000

EACH

31.00000

0475 *Traffic Cone 35.000

0.000

630-80380  
 

350.0035.000

0.00

100.000

EACH

10.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0490 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0495 F/A Utility Coordination 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0500 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:07:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,360.000

F A 

1.00000

CAT 778,259.93191,313.001,803,944.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

500.00000

CAT 0.000.00500.00CURRENT AMT0400 $ $ $

$ 778,259.93191,313.00$1,804,444.40$CURRENT AMTPROJECT TOTAL


